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Aqua and Terra data when
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ASDC/ECS STATUS Table for July 17, 2002

Release DESCRIPTION Status

LaTIS Production
Development

SSI&T Inversion SCCR 367 has been promoted.
Instrument SCCR 355 has been promoted.
CERESlib SCCR 375 has been promoted.
TISA Averaging SCCR 368 has been promoted.
Instrument SCCR 370 has been promoted.

ERBElike SCCR 369 is being tested.
Clouds SCCR 376 is being tested.

Production Aqua Beta1 complete through 6/25/2002.  With the new Instrument de
promoted on Friday 7/12/2002, Aqua processing is set to begin again 
2002.

PR 49-02  SARB Edition2B (9 months)                  44% Complete
PR 46-02  Instrument Edition2 (25 months)           60% complete
PR 45-02  Instrument Edition2 (25 months)           set to begin Tuesda
PR 36-02  TISA-Grid Edition2B (9 months)          On Hold Per CERES
delivery)
PR 28-02  TISA_Grid Beta3                                     On Hold Per CERE
delivery)

Data Visibility:

CER_CRS_TRMM-PFM-VIRS_Beta3                 World
CER_SSF_Terra-FM1-MODIS_Beta4                 Science Team
CER_SSF_Terra-FM2-MODIS_Beta4                 Science Team

User Services Sasha I.’s data were all subsetted.  Sasha has been informed to pick u
remaining data files.

System Notes

Other
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Version 2.0 ESDIS announced a new HDF-EOS Tools and Information web site (h
hdfeos.gsfc.nasa.gov).  Its purpose is to provide information about HD
EOS, software tools for use with HDF & HDF-EOS data, upcoming and p
HDF-EOS Workshops (including presentations), and links to related si
NCSA’s HDF site) and other items for the user community.

Release DESCRIPTION Status
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SSI&T Report for June 2002

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date

Inversion 364 CC4_5 = 019016
(CER4.5-6.1P1)
or 021018
(CER4.5-6.3P1)
CC4_7 = 016015
CC4_8 = 022020
CC4_9 = 017016

Promoted 4 days 0 days 6 hours 06/04/
at 4:00 pm

Clouds 351 CC4_0 = 020018
CC4_1 = 021020
or 023021
CC4_2 = 021020
or 023021
CC4_3 = 021020
or 023021

Promoted 3 days 2 days 1 hour 06/10/
at 3:20 pm

ERBElike 341 CC2_1 = 021018
CC2 = 022018
CC2_4 = 022018
CC3 = 020018
CC3_2 = 020018

Promoted 4 days 1 day 1 day 06/14/
at 11:00 a

TISA Grid-
ding

360 CC6 = 010011
CC9_1 = 015017
CC9 = 016019

Promoted 2 days 0days 1 day 06/14/
at 1:50 pm

Instrument 355 CC1 = 024020
CC1_2 = 023019
CC1_3 = 024019
CC1_4 = 023019
CC1_5 = 024020

In SSI&T
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Inversion 367 CC4_5 = 019016
(CER4.5-6.1P1)
or 021018
(CER4.5-6.3P1)
CC4_7 = 016015
CC4_8 = 023021
CC4_9 = 018017

In SSI&T

Subsystem SCCR CC # Status
Elaspsed
SSI&T
Time

Elapsed
Correction

Time

Elapsed
Time

Waiting for
Promotion

Promote
Date
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CCCode/Comments

ion1
ion1

ha/
ion1
on1/
ha
on1/
ha

ion1

ion1

ion1

ion1

ion1

ion1

on1,
MOSS
ion1

S-7

ion1

ion1

Changes for Terra
Informal Delivery halted
014010/Terra Launch-
Ready
Delta for leapday script fix.
cc code not changed.
015011/Emergency
Delivery - new ADA95
compiler
Delivery - completion of
SCCR208. cc code 016011
Delivery - completion of
SCCR 228, CC1 017012
SCCR237, CER1.2P1 only,
CC1 018013
SCCR 272, CC1=019014,
CC1_2=019014
SCCR 285, CC1 = 020015,
CC1_2 = 020015
SCCR 295, CC1=021016,
CC1_2=021016
SCCR 306, CC1=022017,
CC1_2=022017
SCCR 319, CER1.3P1,
CC1_3=022017
SCCR 324, CC1, CC1_2,
CC1_3=023018
SCCR 336, CC1=023019,
CC1_2,CC1_3,CC1_4=028
013
SCCR339,CC1=023019,CC
1_2,CC1_3,CC1_4=028013
ASDC Status                                                   5                                                              Monday, July

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra

1.0 06/08/99
08/16/99
10/28/99
11/14/99

03/02/00

07/05/00

08/03/00

10/24/00

03/19/01

07/11/01

08/09/01

09/05/01

11/16/01

02/01/02

03/22/02

04/12/02

04/15/02

06/08/99
08/17/99
10/29/99
11/16/99

N/A

07/05/00

08/03/00

10/25/00

03/19/01

07/12/01

08/09/01

09/05/01

11/19/01

02/11/02

03/27/02

04/12/02

N/A

06/09/99
08/25/99

N/A
11/19/99

N/A

07/05/00

08/03/00

10/25/00

03/28/01

07/16/01

08/09/01

09/05/01

11/20/01

02/12/02

04/01/02

04/15/02

N/A

N/A
08/27/99

N/A
11/24/99

N/A

07/07/00

08/03/00

10/30/2000

03/28/01

07/19/01

08/10/01

09/06/01

11/26/01

02/12/02

04/01/02

04/18/02

04/19/02

06/15/99
09/10/.99

N/A
12/15/99

03/02/00

07/07/00

08/04/00

10/30/2000

03/30/01

07/20/01

08/13/01

09/07/01

11/30/01

02/25/02

04/05/02

04/18/02

04/19/02

06/15/99
09/13/99

N/A
12/15/99

03/02/00

07/07/00

08/09/00

11/07/00

03/30/01

08/06/01

08/13/01

09/07/01

11/30/01

02/28/02

04/08/2002

04/19/02

04/19/02

06/17/99
09/17/99
11/12/99
12/20/99

03/02/00

07/07/00

08/09/00

11/14/00

03/30/01

08/06/01

08/14/01

09/10/01

12/03/01

02/28/02

04/09/02

04/22/02

N/A

Edit
Edit

Alp
Edit
Editi

Alp
Editi

Alp

Edit

Edit

Edit

Edit

Edit

Edit

Editi
Aqua 

Edit

MOS

Edit

Edit
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ion2
Beta1
ua
ion2
Beta1
ua

SCCR355,CC1,CC1_5=024
020, CC1_2,CC1_4
=023019, CC1_3=024019
SCCR370,CC1,CC1_5=024
021, CC1_2,CC1_4
=023020, CC1_3=024020

ion1

ion1
ion2
ion2
ion2

ion2
ion1

ion1

ion1

ion1

ion1

 Work resumed 6/99.
Informal Delivery
CC2=012010/CC3=011010
CC2=013011/CC3=012011
CC2=016012/CC3=014012
Delta Delivery for gif files,
cc code not changed.
CC2=017013/CC3=015013
CC2_1=017014/
CC2=018014/
CC3&CC3_2=016014
SCCR 230, CC2_1 =
018015/ CC2 = 019015/
CC3 & CC3_2 = 017015
SCCR 236, CC2_1=019016
/CC2=020016 /CC3 &
CC3_2=018016
SCCR 271, CC2_1=020017
CC2=021017, CC3=019107
CC3_2=019017
SCCR341, CC2_1=021018,
CC2=022018,CC2_4=0220
18,CC3=020018,CC3_2=02
0018

ction
tegy

CCCode/Comments
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1.0
(Cont.)

06/12/02

07/04/02

06/14/02

N/A

06/19/02

N/A

06/24/02

07/09/02

06/28/02

07/11/02

07/08/02

07/12/02

07/09/02

07/12/02

Edit
Terra,

Aq
Edit

Terra,
Aq

2.0 & 3.0 04/19/99
10/22/99
12/07/99
01/24/00
02/23/00
03/07/00

03/23/00
08/11/00

10/30/00

03/16/01

07/20/01

06/06/02

04/19/99
10/25/99
12/21/99
01/25/00
02/24/00

N/A

03/23/00
08/16/00

10/30/00

03/20/01

07/20/01

06/06/02

04/21/99
10/25/99
12/21/99
01/31/00
02/24/00

N/A

03/28/00
08/24/00

10/30/00

03/20/01

07/23/01

06/07/02

04/22/99
10/26/99
12/21/99
02/01/00
02/25/00

N/A

03/30/00
08/24/00

11/07/00

04/02/01

08/02/01

06/10/02

06/17/99
10/29/99
01/03/00
02/13/00
02/28/00
03/08/00

04/04/00
08/28/00

11/14/00

04/04/01

08/03/01

06/11/02

06/17/99
N/A

01/06/00
02/14/00
02/28/00
03/08/00

04/04/00
09/01/00

11/16/00

04/04/01

08/06/01

06/14/02

06/18/99
11/29/99
01/07/00
02/15/00
03/01/00
03/08/00

04/12/00
09/05/00

11/16/00

04/04/01

08/07/01

06/14/02

Edit

Edit
Edit
Edit
Edit

Edit
Edit

Edit

Edit

Edit

Edit

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3

tionR4

tionR4
tionR4

R5

ion1

ha
DIS)

ion2
M)

ta1
rra)
ta2
rra)

(Terra)
on2-
only
M)

(Terra)
on2-
only
M)

(Terra)
on2-
only
M)

Sent back to developer due
to problems in oper. testing.
Problems found after 1/98
run. New delivery

014010/Subsetting capabili-
ties
CC4_0 & CC4_1=015011/
Subsetting capabilities
SCCR 231, CC4_0 &
CC4_1 = 016012
Subsetting capabilities
SCCR 241, CC4_0, CC4_1,
CC4_2, CC4_3 = 017013
(for MODIS)
SCCR262, CC4_0, CC4_1,
CC4_2, CC4_3 = 018014
SCCR 273, CC4_0, CC4_1,
CC4_2, CC4_3 = 019015
SCCR284, promoted w/
delta delivery SCCR300
(see below)
SCCR 300, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
016 (TRMM) or 020016
(Terra)
SCCR305, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)
SCCR310, CC4_0=019016
CC4_1,CC4_2,CC4_3=019
017 (TRMM) or 021017
(Terra)

ction
tegy

CCCode/Comments
ASDC Status                                                   7                                                              Monday, July

4.1-4.4 03/01/99
06/09/99

06/24/99

07/15/99
11/21/99

10/02/00

11/16/00

04/19/01

06/12/01

07/31/01

09/17/01

10/02/01

11/19/01

11/19/01

03/02/99
06/10/99

06/24/99

07/15/99
11/26/99

10/02/00

11/16/00

04/19/01

06/13/01

07/31/01

09/17/01

10/02/01

11/19/01

N/A

03/09/99
06/11/99

06/25/99

07/16/99
12/01/99

10/02/00

11/16/00

04/20/01

06/13/01

07/31/01

09/18/01

10/09/01

11/21/01

11/20/01

03/10/99
06/18/99

06/25/99

07/19/99
12/01/99

10/04/00

11/20/00

04/24/01

06/15/01

08/02/01

09/20/01

10/10/01

11/27/01

11/27/01

03/16/99
06/18/99

06/28/99

07/21/99
12/14/99

10/19/00

11/20/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/16/99
N/A

06/29/99

07/22/99
12/15/99

10/26/00

11/24/00

04/26/01

06/19/01

08/03/01

10/16/01

10/16/01

12/01/01

12/01/01

03/17/99
N/A

07/01/99

08/09/99
12/17/99

11/14/00

11/27/00

05/01/01

06/21/01

08/03/01

10/17/01

10/17/01

12/03/01

12/03/01

Valida

Valida

Valida
Valida

Val

Edit

Alp
(MO

Edit
(TRM

Be
(Te
Be
(Te

Beta2
Editi
VIRS
(TRM

Beta2
Editi
VIRS
(TRM

Beta2
Editi
VIRS
(TRM

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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ta2
rra)

ta3
rra)

ta3
rra)

-over-
M
-over-
M

SCCR314, CC4_0=019016
CC4_1,CC4_2,CC4_3=020
018 (TRMM) or 021018
(Terra)
SCCR 328 CC4_0=019017,
CC4_1, CC4_2,
CC4_3=020019 (TRMM)
or 022019 (Terra)
SCCR 330,
CC4_0=019017, CC4_1,
CC4_2, CC4_3=020019
(TRMM) or 022019 (Terra)
SCCR 335, CC4_1, CC4_2,
CC4_3=022020 (Terra)
SCCR351, CC4_0=020018,
CC4_1 (trmm) or 023021
(terra), CC4_2 (trmm) or
023021 (terra), CC4_3
(trmm) or 023021 (terra)

ction
tegy
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4.1-4.4
Cont.

12/12/01

03/28/02

03/27/02

04/04/02

06/03/02

12/12/01

N/A

03/27/02

04/04/02

06/03/02

N/A

N/A

03/28/02

04/04/02

06/03/02

12/14/01

03/29/02

03/29/02

04/05/02

06/04/02

12/15/01

03/29/02

03/29/02

04/08/02

06/13/02

01/22/02

04/02/02

04/02/02

04/09/02

06/10/02

01/23/02

04/04/02

04/04/02

04/09/02

06/10/02

Be
(Te

Be
(Te

Be
(Te

Beta3
AR

Beta4
AR

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3
tionR3

tionR4
ion1
ion1
ion1

ta2

2-QC

ta1
rra)
ta1
rra)
ta2

ta2

ta2

ta2

ta2

ta3

ta3

ta3

ta4

on hold for upgrade to IRIX
6.5 and compiler upgrade.

SCCR 220, CC4_5= 011008
SCCR 235, CC4_7=011008
SCCR 243,CC4_5=012009,
CC4_7=012009
SCCR 259, CC4_5=013010
,CC4_7=013010
SCCR 269, CC4_5 =
014011, CC4_7 = 014011
SCCR 277, CC4_5 =
015012, CC4_7 = 014012
SCCR 283, CC4_5 =
016013, CC4_7 = 014012
SCCR 290, CC4_5 =
017012, CC4_7 = 015013
SCCR 297, CC4_5 =
018014, CC4_7 = 015013
SCCR 302, CC4_5 =
019015, CC4_7 = 015013
SCCR 307, CC4_5 =
019015, CC4_7 = 015013
SCCR 316, CC4_5=019016
CC4_7=015014
SCCR322, CC4_8=020017,
CC4_9=016015
SCCR344, CC4_8=020018,
CC4_9=016015
SCCR345, CC4_8=021019,
CC4_9=016015
SCCR364, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=022020,
CC4_9=017016

ction
tegy
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4.5-4.6 11/13/98
02/22/99
04/23/99

06/11/99
08/23/00
12/21/00
03/07/01

05/22/01

06/18/01

07/09/01

08/07/01

09/17/01

09/24/01

10/19/01

11/12/01

N/A

03/31/02

N/A

04/18/02

05/29/02

11/13/98
02/23/99

06/11/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/22/01

N/A

12/11/01

04/04/02

04/11/02

04/18/02

05/29/02

11/13/98
02/23/99

06/13/99
08/23/00
12/21/00
03/07/01

06/01/01

06/18/01

07/09/01

08/07/01

09/18/01

09/24/01

10/23/01

11/12/01

N/A

04/05/02

N/A

04/18/02

06/03/02

11/17/98
03/01/99

06/21/99
08/28/00
01/08/01
03/09/01

06/04/01

06/20/01

07/11/01

08/07/01

09/20/01

09/27/01

10/24/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

06/30/99
08/29/00
01/08/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/23/01

10/02/01

10/25/01

11/13/01

01/14/02

04/09/02

04/12/02

04/19/02

06/04/02

03/16/99

07/01/99
10/30/00
01/09/01
03/26/01

06/04/01

06/21/01

07/30/01

08/07/01

09/24/01

10/02/01

10/25/01

11/13/01

01/22/02

04/09/02

04/15/02

04/19/02

06/04/02

03/17/99

07/02/99
11/14/00
01/10/01
03/26/01

06/05/01

06/25/01

07/30/01

08/08/01

09/25/01

10/02/01

10/25/01

11/14/01

01/23/02

04/09/02

N/A

04/22/02

06/05/02

Valida
Valida

Valida
Edit
Edit
Edit

Be

Edition

Be
(Te
Be
(Te
Be

Be

Be

Be

Be

Be

Be

Be

Be

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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Edition1A
Beta1
ua

SCCR 367, CC4_5=021018
or 019016, CC4_7=016015,
CC4_8=023021,
CC4_9=018017

tionR3
set-
R4
ta1
ta2
ta3
ta3
ta3

SCCR 246, CC5=007006

SCCR 267, CC5 = 008007
SCCR 299, CC5 = 008008
SCCR 315, CC5 = 009009
SCCR 320, CC5 = 009010
SCCR 337, CC5 = 010011

ction
tegy
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4.5-4.6
(Cont.)

06/21/02 06/24/02 06/24/02 06/25/02 07/02/02 07/03/02 07/08/02
Terra,

Aq

5.0 03/21/99
05/04/01

06/21/01
10/02/01
12/31/01
02/27/02
04/19/02

03/21/99
05/04/01

06/25/01
10//03/01
01/01/02
02/27/02
04/19/02

03/22/99
05/11/01

06/27/01
N/A

01/01/02
02/27/02
04/24/02

03/23/99
05/10/01

07/03/01
10/05/01
01/02/02
03/04/02
04/26/02

03/25/99
05/15/01

07/05/01
10/10/01
01/07/02
03/04/02
05/01/02

03/25/99
05/15/01

07/05/01
10/11/01
01/08/02
03/04/02
05/02/02

03/26/99
05/15/01

07/10/01
10/11/01
01/09/02
03/05/02
05/02/02

Valida
Sub
Val
Be
Be
Be
Be
Be

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under

CM

Produ
Stra
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tionR3
tionR4
tionR4
tionR5

tionR5

tionR5

ta1

tionR6

tionR6

ta1

A

ta3

ta4

n2B

Delivery only supports 9.0.

Redelivery for problems
SS9 only. SCCR 184,
CC9=009010,
CC9_1=009010
SCCR252, SS9 only. Delta
delivery.   CC9=009011,
CC9_1=009011
SCCR253, SS9 only. CC9,
CC9_1 = 010012
SCCR274, SS9 only,
CC9_1, CC9 = 011013
SCCR 288, SS9 only,
CC9_1, CC9 = 012014
SCCR 292, SS9 only,
CC9_1=012014,
CC9=012015
SCCR298, SS9 only,
CC9_1=013015,
CC9=013016
SCCR298, SS6 Not pro-
moted
SCCR309, CC9_1=014016
CC9=014017, CC6=009010
SCCR326, CC9_1=015017,
CC9=015018, CC6=010011
SCCR 360, CC6=010011,
CC9_1=015017,
CC9=016019

lidationR1 Not promoted

ction
tegy
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6.0/9.0 03/10/99
07/01/99
09/17/99
03/01/01

03/30/01

04/18/01

07/16/01

08/23/01

08/31/01

10/01/01

10/01/01

11/21/01

03/29/02

06/11/02

03/11/99
07/02/99
09/17/99
03/02/01

N/A

04/24/01

08/01/01

08/24/01

N/A

10/04/01

10/04/01

12/04/01

03/29/02

06/11/02

03/15/99
07/06/99
09/21/99
03/05/01

N/A

04/25/01

08/01/01

08/24/01

N/A

10/5/01

10/05/01

12/10/01

04/02/02

06/11/02

03/18/99
07/07/99
10/01/99
03/12/01

04/03/01

04/26/01

08/02/01

08/27/01

09/04/01

10/11/01

10/20/01

12/12/01

04/10/02

06/12/02

03/22/99
07/13/99
10/12/99
03/22/01

04/03/01

05/01/01

08/05/01

08/27/01

09/18/01

10/18/01

N/A

12/17/01

04/12/02

06/12/02

03/22/99
07/15/99
10/15/99
03/20/01

04/03/01

05/04/01

08/09/01

08/28/01

09/18/01

10/23/01

N/A

12/21/01

04/15/02

06/14/02

03/25/99
08/17/99
10/26/99
03/23/01

04/03/01

05/07/01

08/13/01

08/28/01

09/18/01

11/15/01

11/15/01

01/02/02

04/15/02

06/14/02

Valida
Valida
Valida
Valida

Valida

Valida

Be

Valida

Valida

Be

N/

Be

Be

Editio

7.2 01/22/98 03/09/98 03/09/98 03/09/98 03/09/98 Va

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
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cases with
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Codine

Operational
Testing

Promotion to
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tionR3
tionR4
tionR4
tionR5

ta1

ta4

ta4

Sub. 10 only.
Sub. 10 only.

SCCR 238, SS10 only,
CC10=006010
SCCR 276, SS10 only,
CC10=007011
SCCR 334, SS10 only,
CC10=008014
SCCR 368, SS10 only,
CC10=009015

posite
posite

posite
tionR5
ta3

ta3

ta4

Redelivery for problems
found at DAAC.
009010
SCCR 247, CC11 = 010011
SCCR 311, CC11, 11_2,
11_3, 11_4 = 011012
SCCR 321, CC11=011012,
11_3, 11_4,11_5=011013
SCCR329, CC11=012013,
11_3, 11_4=012014,
11_5=011013

ction
tegy
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7.1/8.0/10.0 03/19/99
07/05/99
09/24/99
03/09/01

07/16/01

04/30/02

07/02/02

03/19/99
07/06/99
09/24/99
03/13/01

07/18/01

04/30/02

07/04/02

04/01/99
07/12/99
10/01/99
03/13/01

07/18/01

05/01/02

07/08/02

04/02/99
07/14/99
10/13/99
03/19/01

08/04/01

05/06/02

07/09/02

04/08/99
07/14/99
10/20/99
03/29/01

08/12/01

05/08/02

07/09/02

04/08/99
08/16/99
11/05/99
04/11/01

08/13/01

05/13/02

07/12/02

04/09/99

11/08/99
04/16/01

08/14/01

05/13/02

07/12/02

Valida
Valida
Valida
Valida

Be

Be

Be

11.0 02/22/99
09/21/99

11/14/99
03/07/01
01/04/02

03/27/02

04/24/02

02/23/99
09/21/99

11/19/99
02/27/01
01/10/02

02/27/02

04/25/02

02/25/99
09/24/99

11/19/99
03/01/01
01/11/02

02/27/02

04/29/02

03/01/99
09/27/99

11/22/99
03/21/01
01/15/02

02/28/02

05/01/02

03/02/99
10/20/99

12/07/99
04/25/01
02/21/02

02/28/02

05/08/02

03/03/99
10/22/99

12/08/99
04/25/01
02/25/02

03/04/02

05/10/02

03/05/99
11/03/99

12/13/99
04/26/01
02/27/02

03/05/02

05/13/02

Com
Com

Com
Valida

Be

Be

Be

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files
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O-
S2

O-
S2
WF

WF-
S2

e as
ove
WF-
S2

WF-
S2

WF-
S3

WF-
S3

WF-
S3

Corrections to precip. water,
col. avg., relative humid.
Delta delivery.
ECMWF Delivery
Delivery pulled.
CC12 = 010012

CC12 = 011014

CC12 = 012015

SCCR 229, CC12 = 013016

SCCR 234, CC12 = 014017

SCCR 240, CC12 = 014018
On hold due to error found
in production.
SCCR254, CC12 = 015019

ction
tegy
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12.0 02/16/99

03/23/99
11/06/99
12/13/99
02/07/00

03/24/00

07/10/00

10/17/00

11/29/00

02/12/01

04/16/01

02/16/99

03/23/99
11/09/99
12/20/99
02/10/00

03/26/00

07/10/00

10/17/00

12/02/00

02/13/01

04/17/01

02/18/99

03/23/99
11/09/99

02/14/00

03/31/00

07/10/00

10/17/00

12/03/00

N/A

04/17/01

02/19/99

03/24/99
11/11/99

02/15/00

04/06/00

07/11/00

10/27/00

12/11/00

02/14/01

04/24/01

02/23/99

03/24/99
11/19/99

02/25/00

04/20/00

07/11/00

10/27/00

12/12/00

02/14/01

04/24/01

02/24/99

03/24/99
11/19/99

02/28/00

04/20/00

07/21/00

10/31/00

02/08/01

02/23/01

04/26/01

02/25/99

03/25/99
11/22/99

03/01/00

04/21/00

07/21/00

11/14/00

02/09/01

02/23/01

04/30/01

DA
GEO

DA
GEO
ECM

ECM
GEO
sam
ab

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

ECM
GEO

Status of CERES SSIT at the LaRC ASDC (07/17/2002)

Subsystem
Date Files

available for
testing

Compile and
link with

SCF toolkit

Run test
cases with
SCF toolkit

cmd line

Run test
cases using

Codine

Operational
Testing

Promotion to
Production

Delivery
placed under
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Produ
Stra
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A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A
A

SCCR168
SCCR179
SCCR188
SCCR195
SCCR198
SCCR206
SCCR212
SCCR218
SCCR223
SCCR233
SCCR245
SCCR250
SCCR257
SCCR263
SCCR266
SCCR270
SCCR279
SCCR282
SCCR289
SCCR296
SCCR304
SCCR313
SCCR327
SCCR333
SCCR343
SCCR349
SCCR354
SCCR363
SCCR375

ction
tegy
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CERESlib 06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/08/00
02/23/00
03/24/00
06/30/00
08/04/00
08/22/00
11/16/00
02/20/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/20/01
12/04/01
03/22/02
04/01/02
04/11/02
04/26/02
05/02/02
05/24/02
07/08/02

06/04/99
06/28/99
09/14/99
11/06/99
12/17/99
02/10/00
02/23/00
03/26/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/28/01
04/16/01
05/21/01
06/01/01
06/18/01
07/16/01
07/30/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A

06/04/99
06/29/99
09/14/99
11/06/99
12/17/99
02/11/00
02/23/00
03/28/00
06/30/00
08/04/00
08/22/00
11/16/00
02/22/01
03/30/01
04/16/01
05/21/01
06/01/01
06/19/01
07/16/01
08/01/01
08/21/01
09/17/01
10/22/01
12/04/01
03/22/02
04/01/02
04/12/02
04/26/02
05/02/02
05/24/02

N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A
N/A

N/A
N/A

10/15/99
11/29/99
02/14/00
02/28/00
03/21/00
04/21/00
07/02/00
08/04/00
08/28/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/17/01
08/03/01
08/22/01
09/19/01
10/23/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/28/02
07/10/02

06/04/99
06/29/99
10/26/99
11/29/99
02/15/00
02/29/00
03/21/00
04/24/00
07/17/00
08/23/00
08/29/00
11/20/00
02/23/01
04/03/01
04/17/01
05/25/01
06/04/01
06/19/01
07/18/01
08/03/01
08/22/01
09/19/01
10/24/01
12/20/01
03/28/02
04/02/02
04/15/02
04/30/02
05/08/02
05/29/02

N/A

N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
N/
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 07/17/2002

ly) TRMM data.

em
-
ry,
B

Disk Storage, MB Run
per
Mnt
h

In Int Arch

39
317

314
1106

1420
0

1420
276

31
31

57
522

5
5

65
277
283
284

0
0
0
0

1
786

4
4

1
31

1
1

139 109 0 110 1

4
4
4
4

76
535
120
542

11
566
611

3879

0
212

0
0

5
425
150
335

31
744

31
1

4
4
4

251
7

251

555
4997

555

0
0
0

299
1098

299

744
31

744

47
381

4
172

554
1074
7272

166

0
0
0
0

12
434

7
175

1
744

31
31
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CERES TRMM Post-Launch ASDC Production Measurements -

One execution on LaTIS configuration of each PGE for actual production of January 5, 1998 (Hr 00 if hr

SS PGE Compiler Date

Time, sec Block I/O M

o
M

Wall User Sys In Out

1.0 Instrument (1.1P1)
Instrument (1.2P1)

Ada
Ada

09/19/01
09/19/01

8175
90

7881
79

246
9

41554
1

3414
2

2.0 Snow Map Gen. (2.1P1)
Daily  (2.2P1)
Overlap (2.3P1)
Overlap (2.3P2)

SGIF90
SGIF90
SGIF90
SGIF90

04/05/00
10/05/01
09/26/01
09/26/01

80
946
124
121

69
740
120
118

6
200

3
2

735
865
140

7

1
38
37
38

3.0 Monthly (3.1P1) SGIF90 10/12/01 239 182 52 733 107

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
CRH Update (4.1-4.2P1)
QC Generator (4.1-4.3P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2

10/26/00
06/20/01
06/20/01
06/21/01

3
9387

180
293

1
8571

111
67

0
83
22
79

38
28508

1879
7365

1
538

4
1

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1)
TOA/Surf  Flx (4.5-6.2P1)
TOA/Surf Flx(4.5-6.3P1)

SGI7.2
SGI7.2
SGI7.2

06/21/01
06/06/02
06/06/02

1307
4768

437

346
3914

339

90
661

53

9822
101834

8663

6089
22341
6086

5.0
5.1
5.2
12.0

Inst. SARB  (5.0P1
Inst. SARB  (5.1P1)
Inst. SARB (5.2P1)
Synoptic SARB
MOA (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGI7.2

06/12/02
06/14/02
06/12/02
11/01/00

252
15198

1722
725

227
14988

1247
715

3
52

146
6

766
5960

102356
720

1
8
1
5
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309
050
364
411
274
049
572

6270
3112
3110
5557
6375
2501
2466

11
0
0
0
0
0
0

0
3113
3075
5950

4
2469
3192

744
1
1
1

744
1
1

42
40
35
38

493
478
484
468

8
20
32

17

2196
2581
1637
1600
7871
9121
7381
7339
3942
4488
4178

8353

555
423
596
607
552
582
804
811

0
0
0
0
0

0
0
0
0
0
0
0
0

1775
1775

1

1

1
1
1
1
1
1
1
1
1
1
1
1
1

62

175

9669

16115

0

0

1094
4

2781

1

1

em
-
ry,
B

Disk Storage, MB Run
per
Mnt
h

In Int Arch
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6.0
6.0
6.0
9.0
9.0
9.0
9.0

Synoptic Gridding (6.1P1)
Sort FSW Files(6.2P1)
FSW HDF (6.3P1)
Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
 SGI7.2
 SGI7.2
 SGI7.2
SGI7.2
SGI7.2
SGI7.2

12/27/01
12/28/01
12/28/01
05/29/02
04/18/02
04/19/02
04/19/02

462
802

6904
16221

591
691

4566

280
215

6628
14853

303
210

4309

140
358
165
520
185
342
239

6575
49867
32605
87722

5386
39834
36107

1
132

8
4
0

73
8

1

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
161742
176599
243880
179760

5867
20766

6582

1688

36035
27256
33801
30687
164589
174188
238783
175377

3208
14470

5958

1473

36
46
54
55

530
549

1660
1393
2119
5587

90

62

35187
40978
29251
28498

154002
120521
178508
201500

50449
86329

118321

95021

6
5
4
4
5
6
5
5
4

5805
8

6

7.1
8.0
10.0

Synoptic Interpolate
Synoptic Averaging
TOA/SRB Averaging

SGI7.2

SGI7.2

11/11/99

05/03/01

9920

385

9261

110

617

77

95438

1262

46

7

System Total

SS PGE Compiler Date

Time, sec Block I/O M

o
M

Wall User Sys In Out
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ts - 07/17/2002

TRMM and Terra data.

em
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch

30
71
39

283
302
303

314
290
288
862

1010
888

1229
1
1
0
0
0

1229
1299
1214

246
275
276

31
31
31
31
31
31

55
466
492
494

5
5
5
5
5
5

79
251
276
277
164
280
284
276
277
276

0
0
0
0
0
0
0
0
0
0

1
693
969
974

3
12
13

4
12
11

31
31
31

1
1
1
1
1
1
1

139
71
71
71

345
346
354

114
340
344
245
167
168
290

0
0
0
0
0
0
0

113
437
440
449
514
517
528

1
1
1
1
1
1
1
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CERES TRMM/Terra Post-Launch ASDC Production Measuremen

One execution on LaTIS configuration of each PGE for actual production of March 1, 2000 (Hr 00 if hrly)

SS PGE Compiler Date

Time, sec Block I/O M

Wall User Sys In Out

1.0 Instrument (1.1P1)- PFM
Instrument (1.1P3)- FM1
Instrument (1.1P3)- FM2
Instrument (1.2P1)- PFM
Instrument (1.2P1)- FM1
Instrument (1.2P1)- FM2

Ada
Ada
Ada
Ada
Ada
Ada

09/24/01
04/11/02
04/11/02
09/24/01
11/15/00
11/15/00

19896
8162
8083

80
N/A
N/A

19387
7857
7779

70
76
78

333
249
246

9
10
10

63864
38228
37863

2
1564
1403

5387
3789
3991

2
2
3

2.0 Snow Map Gen. (2.1P1)
Daily (2.2P1)- PFM
Daily (2.2P1) - FM1
Daily (2.2P1) - FM2
Overlap (2.3P1) - PFM
Overlap (2.3P1) - FM1
Overlap (2.3P1) - FM2
Overlap (2.3P2) - PFM
Overlap (2.3P2) - FM1
Overlap (2.3P2) - FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

09/02/00
09/25/01
11/24/00
11/24/00
10/15/01
11/30/00
11/30/00
10/15/01
11/30/00
11/30/00

157
845

1358
790

75
103
102
120
103
104

71
668
572
564

72
90
92

117
90
90

5
171
199
197

2
3
3
2
4
4

1169
264

4548
4669

104
4418
4355

11
4241
4217

3
26
49
27
39
72
72
37
72
72

3.0 Monthly (3.1P1) - PFM
Monthly (3.1P1) - FM1
Monthly (3.1P1) - FM2
Monthly (3.2P1) -FM1+FM2
Monthly (3.2P1) -PFM+FM1
Monthly (3.2P1) -PFM+FM2
Monthly (3.2P1) -
PFM+FM1+FM2

SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90
SGIF90

10/15/01
11/30/00
11/30/00
12/07/00
10/17/01
10/17/01
10/17/01

245
566
574
244
267
274
357

188
367
369
191
240
246
327

51
167
167

37
23
24
27

760
6010
5838
4009

231
73

203

119
208
190

80
42
33
47
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4
4
4
4
4

152
557

106
528

43
469

541
3913

0
171

0
0

5
517

136
335

31
744
744

31
1

4
4
4

210
6

211

473
3623

474

0
0
0

235
611
235

744
31

744

46
320

4
198

146
587

5898
858

0
0
0
0

12
361

8
175

1
744

31
31

410
226
049
572

5645
6295
2524
2513

0
0
0
0

5950
3

2515
3271

1
744

1
1

42
40
35
38

493
478
484
468

8
20
32

17

2104
3241
1827
1771
8023
9161
7747
7690
4541
4510
4224

8398

502
544
595
601
516
517
599
603

0
0
0

0

0
0
0
0
0
0
0
0

1775
1775

9

54

1
1
1
1
1
1
1
1
1
1
1
1
1

em
-

ory,
MB

Disk Storage, MB Run
per
Mnt

h
In Int Arch
ASDC Status                                                   18                                                              Monday, July

.1-4.4

.1-4.4

.1-4.4

.1-4.4

.1-4.4

Surfmap (4.1-4.0P1)
Cld Ret/Ftprnt (4.1-4.1P1)
Cld Ret/Ftprnt (4.1-4.1P2)
CRH Update (4.1-4.2P1) PFM

QC Generator (4.1-4.3P1) PFM

SGI7.2
SGI7.2

SGI7.2
SGI7.2

06/12/02
07/06/01

07/07/01
07/12/01

5
7532

261
295

3
7151

108
60

1
113

117
80

15
43087

1947
7636

99
52443

81
2

.5-4.6

.5-4.6

.5-4.6

TOA/Surf Flx (4.5-61P1) PFM

TOA/Surf Flx (4.5-6.2P1) PFM

TOA/Surf Flx (4.5-6.3P1) PFM

SGI7.2
SGI7.2
SGI7.2

07/09/01
06/09/02
06/09/02

433
2071

350

266
1746

261

34
123

51

8311
73773

8221

4785
12441

4784

5.0
5.0
5.0

12.0

Inst. SARB (5.0P1) PFM
Inst. SARB  (5.1P1) PFM
Inst. SARB (5.2P1) PFM
MOA  (12.1P1) - n32bit

SGIF90
SGIF90
SGIF90
SGIF90

06/18/02
06/18/02
06/18/02
05/02/01

176
11050

835
1047

150
10982

793
1033

1
10
21

9

3029
8529

56251
386

245
7367

170
5

9.0
9.0
9.0
9.0

Post MOA (9.1P1)
Surface Gridding (9.2P1)
Sort SFC Files (9.3P1)
SFC HDF (9.4P1)

 SGI7.2
SGI7.2
SGI7.2
SGI7.2

05/31/02
04/23/02
04/24/02
04/24/02

16377
242
711

4691

15158
166
214

4425

533
69

374
247

58739
1508

42576
29359

5
0

77
8

1

11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0
11.0

Grid GOES-8 (11.1P1)
Grid GOES-9 (11.1P2)
Grid Meteosat (11.1P3)
Grid GMS       (11.1P4)
Grid GOES-8 (11.1P5)
Grid GOES-9 (11.1P6)
Grid Meteosat (11.1P7)
Grid GMS (11.1P8)
Sort GGEO (11.2P1)
Sort GGEO (11.2P2)
Recal Input Rad. (11.3P1)
GGEO vs. VIRS (11.4P1)
Regress Coeff (11.5P1)

SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2
SGI7.2

02/25/02
02/25/02
02/25/02
02/25/02
02/26/02
02/26/02
02/26/02
02/26/02
02/26/02
03/04/02
02/26/02

02/26/02

36348
27963
34495
31269
164589
176599
243880
179760

5867
20766

6460

1688

36035
27256
33801
30687
161742
174188
238783
175377

3208
14470

5866

1473

36
46
54
55

530
549

1660
1393
2119
5587

80

62

35187
40978
29251
28498
154002
120521
178508
201500

50449
86329
130976

95021

6
5
4
4
5
6
5
5
4

5805
4

6

SS PGE Compiler Date

Time, sec Block I/O M

Wall User Sys In Out
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